
State of California Department of Transportation Page 1
03/20/18 Statement of Ongoing Contracts as of 06/08/18

06District

06-FRE-5-15.8/62.3

06-FRE-33-/0

06-FRE-41-22.8/23.7

06-FRE-41-29.3/33.4

06-FRE-41-33.1/33.4

06-FRE-63-2.0/4

Fed Aid

HM1

HA21

HA21

HM1

Pgm Code

ON FRE 5, AT 16 BRIDGES, FROM 1  MILE

N OF THE RTE 5/198 JCT TO 3.9 MILES S

OF THE FRE/MER CO LINE

IN FRESNO AND KINGS COUNTIES  ON

ROUTES 33, 41, 43, AND 233/152 IN

FRESNO, KINGS, AND MADERA  COUNTIES

AT VARIOUS LOCATIONS

IN FRESNO COUNTY IN FRESNO ROUTE 41

SOUTH BOUND FROM M STREET UC TO

TULARE AVENUE OC

IN FRESNO AND MADERA COUNTIES ON

ROUTE 41 AT VARIOUS LOCATIONS

ON ROUTE OLD ROUTE 41 BETWEEN PM

33.3/33.4 (FRESNO COUNTY) AND PM

0.0/0.2 (MADERA COUNTY)

IN FRESNO AND MADERA COUNTIES AT

VARIOUS LOCATIONS

Description 

OVERLAYS, JOINT SEALS, APPROACH

SEISMIC RESTORATION

CONSTRUCT AUXILIARY LANE

CONSTRUCT STAMPED COMCRETE

BRIDGE SEISMIC RETROFIT

DIGOUTS/MILL & REPLACE WTIH RHMA

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

VIKING CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

EMMETT'S EXCAVATION, INC.

VIKING CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

IRVINE  CA 92606

RANCHO CORDOVA  CA 95742

FRESNO  CA 93706

FRESNO  CA 93727

RANCHO CORDOVA  CA 95742

FRESNO  CA 93706

(949)252-0441

(916)852-5530

(559)441-5700

(559)347-9188

(916)852-5530

(559)441-5721

DADAWALLA, DIN

MARK MENGONI

MARK MENGONI

CARY CRUZ

MARK MENGONI

Resident
Engineer

(559)417-5927

(559)243-3543

(559)243-3543

(559)243-3881

(559)243-3543

 

 $2,741,747

 $2,318,394

 $2,669,111

 $2,715,604

 $4,633,572

 $1,864,942

Bid + CCOs

 $669,327

 $1,940,838

 $906,671

 $2,522,083

 $3,049,893

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/06/18

10/27/16

01/10/18

05/11/17

10/13/16

02/06/18

Awarded

03/27/18

11/28/16

02/02/18

05/30/17

11/03/16

02/21/18

Approved

07/24/18

08/21/18

07/10/18

05/22/18

04/02/19

Est Comp

 25%

 58%

 50%

 96%

 29%

 0%

%Time

 24%

 83%

 34%

 92%

 66%

 0%

% Work 

 

 

 

 

 

 

Message

06-0U9804

06-0K8004

06-0T3204

06-0Q6304

06-0N9904

06-0V2104

Contract 

  

STP-000C-(442)E

  

NHP-000C-(436)E

NHP-P041-(599)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

11315 SUNRISE GOLD CIR., STE

2716 S. GRANITE COURT

6207 EAST CLINTON AVE

11315 SUNRISE GOLD CIR. #A

2716 S. GRANITE COURT

3240 N. MILLBROOK AVE

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK AVE

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
03/20/18 Statement of Ongoing Contracts as of 06/08/18

06District

06-FRE-99-20.2/31.6

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-168-1.7/9.5

06-FRE-168-11.8/18.5

06-FRE-180-36.2/38.7

Fed Aid

HM1

HB4N

HM1

HM1

HB4N

Pgm Code

IN FRESNO AND MADERA COUNTIES IN AND

NEAR FRESNO FROM VENTURA  AVENUE

OVERCROSSING TO AVENUE 7

OVERCROSSING

ON ROUTE 99 IN FRESNO COUNTY  BETWEEN

BELMONT AVENUE OC AND SHAW AVENUE OC

IN THE CITY OF FRESNO, ON ROUTE 99

FROM CLINTON AVENUE TO ASHLAN AVENUE

IN FRESNO AND CLOVIS FROM THE 180/168

SEPARATION TO SHEPHERD AVE MILE EAST

OF TEMPERANCE AVENUE___

OVERCROSSING___________________

IN FRESNO COUNTY NEAR CLOVIS FROM

SHEPHERD AVENUE TO SAMPLE ROAD

___________________

ON ROUTE 180, IN FRESNO COUNTY

BETWEEN JAMES ROAD AND LAKE AVENUE

Description 

RHMA-OPEN GRADED (BWC) OVERLAY

INSTALL RAMP METERING AT VARIOUS

ROUTE 99 REALIGNMENT

FREEWAY MAINTENANCE ACCESS

RHMA OVERLAY

ADD PASSING LANES MENDOTA PASSING

Type Of Work

GRIFFITH COMPANY

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

DREAMBUILDER CONSTRCUTION CORP

EMMETT'S EXCAVATION, INC.

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

Contractor

BAKERSFIELD  CA 93308

SYLMAR  CA 91342

WATSONVILLE CA 95077

PLACENTIA  CA 92870

FRESNO  CA 93727

ROSEVILLE  CA 95661

(661)392-6640

(818)362-9200

(559)441-5700

(714)646-3697

(559)347-9188

(916)757-6400

MCGUIRE, TIM

KIMURA, JUSTIN

MARK MENGONI

Resident
Engineer

 

(559)259-2081

(559)246-9536

(559)243-3543

 

 

 $5,389,672

 $4,085,349

 $133,781,918

 $3,250,167

 $1,334,290

 $5,228,705

Bid + CCOs

 $0

 $2,782,730

 $107,991,875

 $3,041,846

 $0

 $3,830,582

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/06/18

08/08/17

06/30/16

06/15/17

02/22/18

08/07/17

Awarded

03/19/18

08/29/17

07/25/16

07/18/17

03/09/18

08/29/17

Approved

05/13/19

01/10/19

05/21/18

05/21/18

Est Comp

 0%

 18%

 70%

 99%

 0%

 79%

%Time

 0%

 66%

 80%

 93%

 0%

 73%

% Work 

 

 

 

 

 

 

Message

06-0W2504

06-0K2904

06-2HT104

06-0E3504

06-0V2304

06-463804

Contract 

  

ACNH-P099-(613)E

  

ACNH-P168-(063)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1128 CARRIER PARKWAY AVENUE

13170 TELFAIR AVENUE

PO BOX 50085

1324 LAWSON LN

6207 E CLINTON AVE

400 SUNRISE AVE. SUITE 300

2750 N PARKWAY DRIVE

2750 N. PARKWAY DRIVE

3240 N. MILLBROOK

FRESNO, CA 93722

FRESNO, CA 93722

FRESNO CA 93726

Accepted

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

06District

06-FRE-180-57.9/62.4

06-FRE-180-62.6/66.3

06-FRE-180-74.1/78.6

06-FRE-198-3.3/0

06-KER-0-/0

06-KER-5-43.3/52.8

Fed Aid

HE14

HA23

Pgm Code

IN FRESNO FROM 0.7 MI WEST OF ROUTE

180S/41 SEPARATION TO 0.1 MI EAST OF

PEACH AVE OC

IN FRESNO COUNTY IN FRESNO FROM 0.3

MILE WEST OF CLOVIS AVE OC TO 0.8

MILE EAST OF TEMPERANCE AVE

NEAR CENTERVILLE AND MINKLER, FROM

WEST OF SMITH AVENUE TO EAST OF

FRANKWOOD AVENUE

IN FRESNO COUNTY NEAR COALINGA AT

VARIOUS LOCATIONS FROM FRAME LANE TO

FIRESTONE AVENUE

IN KERN, KINGS AND FRESNO COUNTIES AT

VARIOUS LOCATIONS ON ROUTES 5, 46,

58, 99, 178 AND 204

IN KERN COUNTY NEAR BUTTONWILLOW FROM

0.3 MILE NORTH OF KERN RIVER UTILITY

ROAD OVERCROSSING TO 0.7 MILE NORTH

OF ROUTE 5/58 SEPAR

Description 

FREEWAY LANDSCAPING

HIGHWAY PLANTING AND IRRIGATION

2C TO 4E ON NEW ALIGNMENT KINGS

2 IN HMA-TYPE A & RHMA TYPE G

WIRE THEFT RESTORATION

6" TRAFFIC STRIP TAPE ON PCC

Type Of Work

WABO LANDSCAPE & CONSTRUCTION,

INC.

CLEAN CUT LANDSCAPE

INCORPORATED

SECURITY PAVING COMPANY, INC.

PAPICH CONSTRUCTION CO., INC.

STURGEON ELECTRIC CALIFORNIA,

LLC.

SAFETY STRIPING SERVICE, INC.

Contractor

HERCULES  CA 94547

FRESNO, CA 93720

SYLMAR  CA 91342

PISMO BEACH  CA 93448

CHINO  CA 91710

GOSHEN CA 93227

(510)741-9226

(559)322-2041

(818)362-9200

(805)473-3016

(909)536-8693

(559)651-1022

HAIDAR HADDADIN

MOHAMMAD SAMIMI

HADDADIN, HAIDAR

AMARJIT DHALIWAL

Resident
Engineer

(559)897-7223

(559)917-2487

(559)243-3856

 

(661)391-4766

 

 $4,058,312

 $5,018,734

 $54,295,326

 $4,328,230

 $12,140,643

 $438,872

Bid + CCOs

 $3,802,505

 $5,192,309

 $14,865,060

 $0

 $5,405,160

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/19/15

08/23/12

04/05/17

03/06/18

08/08/17

03/06/18

Awarded

06/22/15

09/27/12

04/26/17

04/03/18

08/29/17

03/20/18

Approved

10/15/19

04/23/18

09/30/19

03/01/19

Est Comp

 26%

 100%

 38%

 0%

 45%

 0%

%Time

 93%

 100%

 27%

 0%

 45%

 0%

% Work 

 

 

 

 

 

 

Message

06-0Q2104

06-342564

06-342534

06-0W7304

06-0S6104

06-0X5104

Contract 

  

ACNH-P180-(057)E

ACNH-S180-(059)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

WPCP

  

  

  

  

726 ALFRED NOBEL DRIVE

7726 NORTH FIRST STREET, #137

13170 TELFAIR AVE

PO BOX 2210

13501 BENSON AVE

6868 AVENUE 305

3240 N.MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK AVE

1824 NORRIS RD.

FRESNO, CA 93726

FRESNO, CA 93726-5866

FRESNO, CA 93726

BAKERSFIELD, CA 93308

Accepted

04/23/18

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

06District

06-KER-5-/87

06-KER-14-58.3/62.3

06-KER-33-14.7/17.9

06-KER-33-27.0/34.2

06-KER-33-/0

06-KER-46-7.3/19.3

Fed Aid

HM1

HM1

HB1

Pgm Code

IN KERN COUNTY ON ROUTE 5 AT  VARIOUS

LOCATIONS

NEAR RIDGECREST, ON ROUTE 14 FROM 0.5

MILE NORTH OF THE ROUTE 178

WEST/ROUTE 14 INTERSECTION TO 1.7

MILES NORTH OF THE ROUTE 178 

IN KER CO IN & NEAR TAFT ON RTE 33

FROM 0.3 MILE N OF CADET RD TO 0.1

MILE N OF RTE 119 & IN & NEAR LOST

HILLS ON RTE 46 FROM 0.5 

IN KERN COUNTY NEAR DERBY ACRES  FROM

0.2 MILE SOUTH OF SHALE ROAD TO

RESERVE ROAD

IN KERN COUNTY IN AND NEAR TAFT ON

ROUTE 33 AND ROUTE 119 AT VARIOUS

LOCATIONS

IN KERN COUNTY NEAR LOST HILLS FROM

KECKS ROAD TO 1.2 MILE WEST OF ROUTE

33 AND IN AND NEAR WASCO FROM J

STREET TO ROUTE 99

Description 

REMOVE AND PLACE 6" TRAFFIC STRIPE

CONVERT EXISTING 2-LANE TO 4-LANE

RHMA OVERLAY W/DIGOUTS

RHMA TYPE G (BONDED WEARING COURSE)

CONSTRUCT CENTER LINE RUMBLE STRIPS

BWC OVERLAY TYPE O & G

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

GRANITE CONSTRUCTION CO.

GRIFFITH COMPANY

GRIFFITH COMPANY

CAL STRIPE, INC

TELFER PAVEMENT TECHNOLOGIES,

LLC

Contractor

SACRAMENTO  CA 95834

WATSONVILLE  CA 95076

BAKERSFIELD  CA 93308

BAKERSFIELD  CA 93308

COLTON  CA 92324

SAN FRANCISCO CA 941398323

(916)283-9972

(831)724-1011

(661)392-6600

(661)392-6640

(909)884-7170

(916)383-1756

SAM DHALIWAL

AMARJIT DHALIWAL

AMARJIT DHALIWAL

CLAY LOMAX

AMARJIT DHALIWAL

Resident
Engineer

 

(661)391-4742

(661)391-4766

(661)391-4766

(661)391-4766

(661)391-4767

 $3,432,690

 $22,257,709

 $2,132,450

 $1,225,341

 $539,999

 $4,824,098

Bid + CCOs

 $0

 $17,232,778

 $2,003,978

 $1,036,836

 $435,654

 $1,743,736

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/19/18

03/14/17

12/19/17

03/19/18

12/20/17

02/22/18

Awarded

04/03/18

04/06/17

02/02/18

04/03/18

02/02/18

03/19/18

Approved

08/27/18

05/11/18

06/04/18

05/23/18

06/25/18

Est Comp

 0%

 71%

 100%

 60%

 93%

 44%

%Time

 0%

 77%

 100%

 84%

 81%

 36%

% Work 

 

 

 

 

 

 

Message

06-0X4604

06-457114

06-0V2204

06-0V2504

06-0V3004

06-0W7404

Contract 

  

CSTP-X029-(126)E

  

ACST-P033-(087)E

SSTG-X029-(136)E

ACNH-P046-(055)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD STE 100

580 WEST BEACH ST

1128 CARRIER PARKWAY AVE

1128 CARRIER PARKWAY AVENUE

2040 E. STEEL RD

PO BOX 398323

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93312

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

05/11/18

05/31/18

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

06District

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

06-KER-58-55.4/59.7

06-KER-58-/6

06-KER-65-1.6/25.2

06-KER-99-.3/15.9

Fed Aid

HE13

HA21

HA22

HM1

HB1

HB4N

Pgm Code

ON STATE ROUTE 46, FROM THE

INTERSECTION OF LOST HILLS ROAD TO

0.9 MILES EAST OF THE INTERSTATE 5

INTERCHANGE

IN KERN COUNTY ON SR 46 NEAR WASCO AT

SR 46/99 SEPARATION BRIDGE

IN BAKERSFIELD FROM COTTONWOOD RD.

UNDERCROSSING TO 0.3 MILES EAST OF

RTE 58/184 SEPARATION

IN KERN AND SAN LUIS OBISPO COUNTIES

NEAR MC KITTRICK FROM SAN LUIS OBISPO

COUNTY LINE TO 3.4 MILES WEST OF

REWARD RD

IN KERN COUNTY NEAR OF BAKERSFIELD

FROM IMPERIAL STREET TO THE COUNTY

LINE ROAD

STATE ROUTE 99 IN KERN COUNTY, PM

0.3/15.9, PM 21.8/57.3

Description 

2-LN CONVENTIONAL HIGHWAY TO 4-LN

BRIDGE REPLACEMENT

PAVEMENT REHABILITATION (2R)

REPAIR FAILED AREAS AND RESURFACE

INSTALL CENTERLINE AND SHOULDER

INSTALL VEHICLE DETECTION SYSTEMS

Type Of Work

SECURITY PAVING COMPANY, INC.

SEMA CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

GRIFFITH COMPANY

STERNDAHL ENTERPRISES INC.

A-C ELECTRIC COMPANY

Contractor

SYLMAR  CA 91342

IRVINE  CA 92618

SYLMAR  CA 91342

BAKERSFIELD  CA 93308

SUN VALLEY  CA 91352

BAKERSFIELD CA 93308

(818)362-9200

(949)470-0500

(818)362-9200

(661)392-6640

(818)834-8199

(661)410-5368

AMARJIT DHALIWAL

HISHAM ALNATOUR

CLAY LOMAX

AMARJIT DHALIWAL

SAM DHALIWAL

MOHAMMAD SAMIMI

Resident
Engineer

(661)391-4766

(661)391-4747

(661)391-4767

(661)391-4766

(661)391-4742

(559)243-3814

 $25,369,880

 $14,827,502

 $33,037,096

 $1,681,141

 $506,045

 $977,120

Bid + CCOs

 $2,093,979

 $7,807,806

 $2,149,864

 $378,259

 $401,231

 $868,785

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/11/18

05/05/17

12/29/17

03/19/18

01/29/18

06/30/17

Awarded

02/02/18

05/30/17

02/02/18

04/17/18

03/05/18

07/31/17

Approved

03/11/20

04/03/19

04/03/19

06/22/18

05/30/18

06/22/18

Est Comp

 8%

 24%

 14%

 13%

 90%

 99%

%Time

 8%

 52%

 7%

 23%

 77%

 89%

% Work 

 

 

 

 

 

 

Message

06-442544

06-0K4604

06-0S4704

06-0V1904

06-0U9904

06-0S6204

Contract 

PLUL-6206-(021)E

ACNH-X029-(129)E

ACNH-P058-(126)E

  

SNHG-P065-(110)E

ACNH-P099-(612)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVENUE

320 GODDARD WAY SUITE 150

13170 TELFAIR AVENUE

1128 CARRIER PARKWAY AVENUE

11861 BRANFORD ST.

2921 HANGAR WAY

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

3240 N. MILLBROOK AVE

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD,CA 93308

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

06District

06-KER-99-10.5/20.5

06-KER-99-26.8/0

06-KER-99-49.3/57.6

06-KER-99-/57.5

06-KER-155-1.1/1.9

06-KIN-5-/9

Fed Aid

HA22

HA21

HM1

HB1

HA22

Pgm Code

NEAR BAKERSFIELD FROM 1.2 MI. NORTH

OF HERRING RD. OC TO PACHECO RD.

IN KERN COUNTY IN BAKERSFIELD ON

ROUTE 99 AT AIRPORT DRIVEG AND AT

OVERCROSSING AND ON ROUTE 178 AT

GOLDEN STATE AVENUE SEPARATION

IN KERN AND TULARE COUNTIES ON ROUTE

99 FROM SHERWOOD AVE OC TO AVE 0 OC &

ON ROUTE 190 FROM 0.1 MILE EAST OF

ROAD 232 TO 0.2 MILE

IN KERN COUNTY ON ROUTE 99 AT VARIOUS

LOCATIONS

NEAR DELANO AT BROWNING ROAD  TO 0.4

MILE EAST OF BROWNING ROAD

IN KINGS COUNTY FROM KERN COUNTY LINE

TO 0.9 MILES SOUTH OF EQUIPMENT

UNDERCROSSING

Description 

2R PAVEMENT REHABLILITATION

SEISMIC RESTORATION

BOUNDED WEARING COURSE, RHMA&TYPE 0

REMOVE & PLACE 6" THERMAL STRIPE

INTERESECTION IMPROVEMENTS

PAVEMENT REHABILITATION (2R)

Type Of Work

SECURITY PAVING COMPANY, INC.

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

GRIFFITH COMPANY

STERNDAHL ENTERPRISES INC.

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

Contractor

SYLMAR  CA 91342

VACAVILLE  CA 95688

BAKERSFIELD  CA 93308

SUN VALLEY  CA 91352

WATSONVILLE  CA 95076

FRESNO  CA 93706

(818)362-9200

(707)455-7033

(661)392-6640

(818)834-8199

(831)724-1011

(559)441-5721

SAM DHALIWAL

CLAY LOMAX

MARTINEZ BLAS

AMARJIT DHALIWAL

GANDRATHI, SUNIL

Resident
Engineer

(661)391-4742

(661)391-4767

(559)651-8321

 

(661)391-4766

(559)999-5733

 $16,980,576

 $2,339,207

 $4,503,986

 $4,167,440

 $2,632,052

 $18,413,811

Bid + CCOs

 $1,782,494

 $2,296,002

 $0

 $0

 $2,549,703

 $6,056,099

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/02/17

09/30/16

01/16/18

03/19/18

03/15/17

02/22/18

Awarded

10/27/17

11/03/16

02/02/18

04/11/18

04/06/17

03/19/18

Approved

03/15/19

08/21/18

11/08/18

10/25/18

Est Comp

 11%

 84%

 0%

 0%

 34%

 21%

%Time

 10%

 98%

 0%

 0%

 96%

 33%

% Work 

 

 

 

 

 

 

Message

06-0R1404

06-0K8104

06-0V1804

06-0X4804

06-0P2904

06-0S4904

Contract 

ACNH-P099-(614)E

ACNH-PX02-(125)E

  

  

SSTG-S155-(005)E

ACIM- 005-(201)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVENUE

4950 ALLISON PARKWAY, SUITE A

1128 CARRIER PARKWAY AVENUE

11861 BRANFORD ST.

585 WEST BEACH STREET

2716 S. GRANITE COURT

1824 NORRIS ROAD

1824 NORRIS RD

8530 W ROOSEVELT AVE

1824 NORRIS ROAD

3240 N. MILLBROOK

AVENUE

BAKERSFIELD,CA 93308

BAKERSFIELD, CA 93312

VISALIA CA 93291

BAKERSFIELD, CA 93308

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
03/20/18 Statement of Ongoing Contracts as of 06/08/18

06District

06-KIN-33-/7.8

06-KIN-33-/7.7

06-KIN-41-40.6/41.1

06-KIN-198-8.9/10.1

06-KIN-198-16.5/17.2

06-KIN-198-18.4/0

Fed Aid

HB1

HM1

HA25

HE11

HA22

HB1

Pgm Code

IN KINGS COUNTY ON ROUTES 33 & 43 AT

VARIOUS LOCATIONS

IN KINGS COUNTY FROM KERN COUNTY LINE

TO 0.1 MILE SOUTH OF ROUTE 41

________

ON ROUTE 41 IN KINGS COUNTY AT BUSH

STREET INTERCHANGE BUSH STREET

U.C._________________

IN LEMOORE, ON ROUTE 198 AT 19TH

AVENUE

ON RTE 198 IN HANFORD AT 12TH AVENUE

OVERCROSSING  12TH AVENUE

OVERCROSSING

IN HANFORD AT WESTBOUND OFF-RAMP

INTERSECTION TO REDINGTON/4TH STREET

Description 

CONSTRUCT CENTER LINE AND SHOULDER

RHMA-G WITH REPAIR FAILED AREA

LANDSCAPE ARCHITECTURE PLANTING

LANDSCAPING AND PLANT ESTABLISHMENT

REPLACEMENT PLANTING

INSTALL SIGNALS AND MODIFY CURB

Type Of Work

BUSH ENGINEERING INCORPORATED

PAPICH CONSTRUCTION CO., INC.

BORTOLUSSI & WATKIN, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

CAL ELECTRO, INC.

Contractor

HANFORD  CA 93230

ARROYO GRANDE, CA 93420

SAN RAFAEL  CA 94901

HERCULES CA 94547

HERCULES  CA 94547

REDDING  CA 96002

(559)840-0599

(805)473-3016

(415)453-4675

(510)741-9226

(510)741-9226

(530)223-5937

DADAWALLA, DIM

GANDRATHI, SUNIL

MOHAMMAD SAMIMI

GANDRATHI, SUNIL

GANDRATHI, SUNIL

Resident
Engineer

(559)417-5927

(559)999-5733

 

(559)250-6305

(559)999-5733

(559)999-5733

 $496,933

 $1,733,473

 $539,251

 $675,962

 $1,053,477

 $655,989

Bid + CCOs

 $275,545

 $1,643,966

 $405,943

 $679,414

 $740,180

 $620,335

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/08/17

01/26/18

05/30/17

01/02/15

08/11/17

06/26/17

Awarded

02/21/18

03/29/18

06/22/17

01/26/15

08/29/17

07/27/17

Approved

06/18/18

05/22/18

02/23/21

12/31/18

02/24/20

05/11/18

Est Comp

 50%

 100%

 100%

 0%

 96%

 100%

%Time

 55%

 100%

 75%

 0%

 70%

 100%

% Work 

 

 

 

PLANT EST

SATIS

 

SUSPENDED

Message

06-0T9504

06-0V2404

06-416014

06-325514

06-487514

06-0T5104

Contract 

SSTG-X031-(003)E

  

ACNH-P041-(133)E

NHP-P198-(064)E

ACNH-P198-(074)E

SNHG-P198-(075) 

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

518 N. REDINGTON STREET

398 SUNRISE TERRACE

77 LARKSPUR STREET

726 ALFRED NOBEL DRIVE

726 ALFRED NOBEL DRIVE

3710 ELECTRO WAY

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK AVE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

05/24/18

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

06District

06-MAD-41-.1/32.4

06-MAD-41-36.1/44.8

06-MAD-99-10.0/26.6

06-TUL-0-37.3/41.3

06-TUL-65-15.1/18

06-TUL-65-20.1/31.5

Fed Aid

HB1

HM1

HA22

Pgm Code

IN MADERA COUNTY ON SR 41, SR 49, AND

SR 145 AT VARIOUS LOCATIONS

IN MADERA COUNTY FROM 0.6 MILE NORTH

OF JUNCTION ROUTE 49 TO 0.5 MILE

NORTH OF ROAD 630

IN MADERA COUNTY IN AND NEAR MADERA

FROM 0.3 MI SOUTH OF ROUTE 145/99

SEPARATION TO ASH SLOUGH

IN TULARE COUNTY NEAR GOSHEN FROM 0.9

MILE NORTH OF AVENUE 280

OVERCROSSING TO 0.2 MILE NORTH OF

GOSHEN OVERHEAD

ON STATE ROUTE 65 IN TULARE COUNTY

FROM AVE 120 TO 0.1 MILE SOUTH OF

ROUTE 190/65 SEPARATION

IN TULARE COUNTY IN AND NEAR

PORTERVILLE FROM SOUTH OF HENDERSON

AVE UC TO JUNCTION ROUTE 137

Description 

CONSTRUCT RUMBLE STRIPS

REPLACE, REPAIR AND RELINE CULVERTS

ROADSIDE SAFETY IMPROVEMENTS

R A C OVERLAY

WIDEN 2 LANE CONVENTIONAL HIGHWAY

PAVEMENT PRESERVATION

Type Of Work

CAL STRIPE, INC

MICHELS PIPELINE CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO., INC.

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

Contractor

COLTON  CA 92324

SALEM  OR 97302

FRESNO  CA 93706

ARROYO GRANDE, CA 93420

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

(909)884-7170

(503)364-1199

(559)441-5700

(805)473-3016

(916)757-6400

(916)757-6400

MOHAMMAD SAMIMI

CARY CRUZ

CARY CRUZ

BLAS MARTINEZ

Resident
Engineer

(559)243-3814

(559)243-3881

(559)243-3881

 

(559)651-8324

 

 $328,278

 $356,806

 $2,013,954

 $3,182,874

 $14,839,760

 $7,616,555

Bid + CCOs

 $297,597

 $73,077

 $1,710,162

 $0

 $13,506,490

 $4,830,502

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/09/17

02/22/18

03/30/17

12/12/17

11/30/16

04/18/17

Awarded

11/30/17

03/09/18

04/20/17

01/05/18

12/21/16

05/09/17

Approved

05/30/18

06/13/18

12/05/17

06/11/18

01/18/18

Est Comp

 95%

 15%

 100%

 0%

 93%

 81%

%Time

 96%

 20%

 100%

 0%

 91%

 63%

% Work 

 

 

 

 

 

 

Message

06-0U7104

06-0W6704

06-0Q6104

06-0T8004

06-434014

06-0Q2604

Contract 

SSTG-X039-(034)E

  

ACNH-P099-(599)E

  

  

CNHP-P065-(106)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2040 E. STEEL RD

1715 16TH STREET SE

2716 GRANITE COURT

398 SUNRISE TERRACE

400 SUNRISE AVE. SUITE 300

400 SUNRISE AVE. SUITE 300

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

8530 W ROOSEVELT AVE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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03/20/18 Statement of Ongoing Contracts as of 06/08/18

06District

06-TUL-65-31.6/39.6

06-TUL-99-31.2/32.5

06-TUL-99-39.6/41.3

06-TUL-99-/53.9

06-TUL-190-15.1/16.9

06-TUL-190-20.9/21.2

Fed Aid

HA22

HA25

HE11

HB1

HB1

Pgm Code

IN TULARE COUNTY IN AND NEAR EXETER

FROM JUNCTION ROUTE 137 TO JUNCTION

ROUTE 198

IN TULARE COUNTY IN TULARE AT

CARTMILL AVENUE OVERCROSSING

ON ROUTE 99 IN TULARE COUNTY IN

GOSHEN FROM NORTH OF MILL CREEK

DITCH TO NORTH OF NORTH GOSHEN

OVERHEAD (BRIDGE NO. 46-55 R/L)

IN TULARE, FRESNO, AND MADERA

COUNTIES ON ROUTE 99 AT VARIOUS

LOCATIONS

IN PORTERVILLE FROM PROSPECT ST TO

PLANO ST

ON ROUTE 190, IN TULARE COUNTY,  NEAR

PORTERVILLE BETWEEN 0.2 MILE WEST OF

ROAD 284 AND 0.1 MILE EAST OF ROAD

284

Description 

AC OVERLAY

LANDSCAPE MITIGATION

RECONSTRUCT INTERCHANGE BETTY DRIVE

PLACE 6" THERMAL TRAFFIC STRIPE

CONSTRUCT CONCRETE MEDIAN BARRIER

INTERSECTION IMPROVEMENT

Type Of Work

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

WABO LANDSCAPE & CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

CHRISP COMPANY

GRANITE CONSTRUCTION COMPANY

LEE'S PAVING, INC.

Contractor

ROSEVILLE  CA 95661

HERCULES  CA 94547

FRESNO CA 93706

FREMONT  CA 94539

FRESNO  CA 93706

VISALIA  CA 93291

(916)757-6400

(510)741-9226

(559)441-5700

(510)656-2840

(559)441-5700

(559)651-1300

HAROLDSEN, BRENT

MARTINEZ BLAS

SHELLEY MAGGARD

Resident
Engineer

 

 

(559)243-3852

 

(559)651-8321

(559)651-8319

 $3,972,000

 $1,070,833

 $30,877,485

 $3,551,141

 $2,324,748

 $2,899,741

Bid + CCOs

 $816,802

 $685,235

 $23,315,666

 $0

 $59,587

 $2,855,446

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/28/17

09/28/17

02/24/17

03/06/18

02/08/18

09/23/15

Awarded

10/27/17

10/27/17

03/15/17

04/11/18

02/21/18

10/07/15

Approved

08/28/18

06/15/18

12/31/18

09/04/18

05/08/18

Est Comp

 19%

 78%

 61%

 0%

 8%

 100%

%Time

 21%

 63%

 75%

 0%

 3%

 100%

% Work 

 

 

 

 

 

 

Message

06-0G9804

06-332214

06-471504

06-0X5004

06-0S3104

06-0J5304

Contract 

ACNH-P065-(107)E

  

  

  

SNHG-P190-(023)E

SSTP-P190-(020)E

--()

  

  

  

--()

PL62-06 0-(3E)

  

  

  

  

  

--()

  

  

  

  

  

  

400 SUNRISE AVE. SUITE 300

726 ALFRED NOBEL DR.

2716 S. GRANITE COURT

43650 OSGOOD ROAD

2716 S. GRANITE COURT

1212 NORTH PLAZA DRIVE

3240 N. MILLBROOK

AVENUE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

FRESNO, CA 93726

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $0 $260,202,206 $522,049,307

06-TUL-190-/8

06-TUL-198-10.4/11.2

06-TUL-198-11.7/19.7

06-TUL-216-1.9/2.9

Fed Aid

HA22

HB1

HA22

HB4C

Pgm Code

FROM 99/190 SEPARATION TO 0.4 MILE

WEST OF ROAD 184

IN VISALIA FROM BURKE ST OVERCROSSING

TO 0.5 MILE EAST OF BEN MADDOX WAY

OVERCROSSING

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE UC TO ROUTE 245

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE TO 0.1  MILE EAST OF

COMSTOCK STREET

Description 

AC OVERLAY, SHOULDER WIDENING, LEFT

CONSTRUCT RUMBLE STRIPS

PAVEMENT REHABILITATION (2R)

INSTALL LANDSCAPING

Type Of Work

YARBS GRADING AND PAVING INC.

GRANITE CONSTRUCTION COMPANY

LEE'S PAVING, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

Contractor

FRESNO CA 93725

FRESNO  CA 93706

VISALIA  CA 93291

HERCULES  CA 94547

(559)834-4818

(559)441-5700

(559)651-1337

(510)741-9226

MARTINEZ BLAS

HUERTA, JAVIER

BLAS MARTINEZ JR.

Resident
Engineer

(559)651-8321

 

(559)286-7590

(559)651-8321

 $12,093,451

 $668,887

 $20,623,717

 $332,261

Bid + CCOs

 $0

 $537,308

 $1,996,574

 $314,294

Comp To  date

 $0

 $0

 $0

 $0

This Month

11/29/17

01/29/18

12/01/17

06/25/15

Awarded

02/02/18

02/21/18

12/26/17

07/16/15

Approved

07/12/18

03/22/19

11/19/18

Est Comp

 0%

 38%

 13%

 32%

%Time

 0%

 80%

 10%

 94%

% Work 

 

 

 

 

Message

06-461504

06-0U7204

06-0S3404

06-430714

Contract 

ACST-P190-(022)E

SNHG-P196-(078)E

ACNH-P198-(077)E

  

--()

--()

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

11339 S PEACH AVE

2716 S. GRANITE COURT

1212 N PLAZA DR

726 ALFRED NOBEL DRIVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan



06-0U9804

06-0K8004

06-0N9904

06-0T3204

06-0Q6304

06-0V2104

06-0W2504

06-0K2904

06-2HT104

06-0E3504

06-0V2304

06-463804

06-0Q2104

06-342564

06-342534

06-0W7304

06-0S6104

06-0X5104

06-0X4604

06-457114

06-0V2204

06-0V2504

Contract

06-FRE-5-15.8/62.3

06-FRE-33-/0

06-FRE-41-33.1/33.4

06-FRE-41-22.8/23.7

06-FRE-41-29.3/33.4

06-FRE-63-2.0/4

06-FRE-99-20.2/31.6

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-168-1.7/9.5

06-FRE-168-11.8/18.5

06-FRE-180-36.2/38.7

06-FRE-180-57.9/62.4

06-FRE-180-62.6/66.3

06-FRE-180-74.1/78.6

06-FRE-198-3.3/0

06-KER-0-/0

06-KER-5-43.3/52.8

06-KER-5-/87

06-KER-14-58.3/62.3

06-KER-33-14.7/17.9

06-KER-33-27.0/34.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



06-0V3004

06-0W7404

06-442544

06-0K4604

06-0S4704

06-0V1904

06-0U9904

06-0S6204

06-0R1404

06-0K8104

06-0V1804

06-0X4804

06-0P2904

06-0S4904

06-0T9504

06-0V2404

06-416014

06-325514

06-487514

06-0T5104

06-0W6704

06-0U7104

Contract

06-KER-33-/0

06-KER-46-7.3/19.3

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

06-KER-58-55.4/59.7

06-KER-58-/6

06-KER-65-1.6/25.2

06-KER-99-.3/15.9

06-KER-99-10.5/20.5

06-KER-99-26.8/0

06-KER-99-49.3/57.6

06-KER-99-/57.5

06-KER-155-1.1/1.9

06-KIN-5-/9

06-KIN-33-/7.8

06-KIN-33-/7.7

06-KIN-41-40.6/41.1

06-KIN-198-8.9/10.1

06-KIN-198-16.5/17.2

06-KIN-198-18.4/0

06-MAD-41-36.1/44.8

06-MAD-41-.1/32.4

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



06-0Q6104

06-0T8004

06-0G9804

06-434014

06-0Q2604

06-332214

06-471504

06-0X5004

06-0J5304

06-0S3104

06-461504

06-0U7204

06-0S3404

06-430714

Contract

06-MAD-99-10.0/26.6

06-TUL-0-37.3/41.3

06-TUL-65-31.6/39.6

06-TUL-65-15.1/18

06-TUL-65-20.1/31.5

06-TUL-99-31.2/32.5

06-TUL-99-39.6/41.3

06-TUL-99-/53.9

06-TUL-190-20.9/21.2

06-TUL-190-15.1/16.9

06-TUL-190-/8

06-TUL-198-10.4/11.2

06-TUL-198-11.7/19.7

06-TUL-216-1.9/2.9

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

Page
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06District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

 $18,413,811

 $167,837,574

 Bid + CCO

 $6,056,099

 $48,200,292

 Work Comp

-I-

-F-



District Work Completed This Period

 Statement of Ongoing Contracts -Summary

06District

 $522,049,307  $260,202,206

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $15,637,186

 $245,838,783

 $74,321,954

 Bid + CCO

 $2,977,675

 $164,527,086

 $38,441,055

 Work Comp

District Total:

Work completed this Period:

-S-

-SH-


	06

